

	Planned activities	Target	Achieved Number	Major Achievement
1	MWASHCC meeting	4	6	Total 4 MWASHCC meeting carried out. > Total 120 people participated in the meeting, >Key issues discussed and most of the them resolved, >Plan of action developed, >ODF declaration commitment collected,
2	WWASHCC meeting	12	16	> Total 476 people participated in the meeting, >Key issues discussed and most of the them resolved, >Plan of action developed, >Commitment collected for ODF declaration,
3	Reward and special support to ultrapoor Household in community/household latrine construction	4	0	> Distributed materials for toilet construction in four WARDS of the Pallika
4	Mason Mobilisation for toilet construction and maintenance		3	One day Tigger tranning hand washing day and toilet day celebrated in This celebration 78 people participant
5	Volunteer Mobilisation	5	5	Total 4 triggers and 20 short term volunteers were mobilised in ODF campaign,\
6	Printing of BCC materials	100	80	80 sets of BCC materials: why toilet?, and handwashing practices were developed and distributed,
7	Door to door visit, sanitation gasti by ward committee including police (Cost for Kjaja/Khana and transportation)	20	32 (300 household)	Door to door visit carried out in morning and evening. About 300 houeshold were visited every day.

8	Technical Support	4	5	
9	ODF declaration ceremony	10	10	Total Ten wards declared ODF
10	Formation and reformation of WARDWASHCC, and development of ward level plan of action	10	10	Ten Ward level WASHCCs formed and ODF strategy /plan of action developed
11	Planning workshop at Palika level (Board members, ward members, WASH stakeholders, Political Party leaders)	4	0	
12	Total number of toilet constructed during programme period	1	654	Household toilets constructed
	Total wards of the Pallika	1	1	
13	Total number of ODF declared WARDS	10	10	